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Fripay, Feb. I5th.

"The committee met. Present Messrs Wootton, Causin, Pitts,
"Maulsby, Blocher, and Comegys.

The proceeding of yesterday were read.
~ John P. Ingle presented the following answers o the respective ;.
interrogatories which had been propounded to him..

Ist interrogatory. 'What amount will it require to- complete the,
Canal to Cumberland, supposing the State bonds held by Lhe con-
pany, to be sold at parP

Answer. Assuming that the statement of debts and- ('l'edleﬂ of
the Chesapeake and Ohio ‘Canal Company, as transmitted to the
Governor of the State of Maryland by the President of the com-
pany, on the 23d day-of January last, is-correct, (and I believe it

- tobecorrect) it will require two mllhons, nine hundred and twenty

thousand, eight hundred and seventy one dollars and forty four
cents, beyond the present means of the company, to complete the
Canal to Cumberland, excludmg however, as is excluded in that
statement, the payment of any interest to the State and to the cre-
ditors of the late Potomac company. If the State bonds held by
the company should be sold at par, provided however, that
the work shdll be presecuted without any interruption from the

- want of means.

Having answered the interrogatory, I beg leave to state that I
believe there is no probability that the bonds will be sold at par, un-
less they are prematurely forced to sale. With reasonablé pru-
dence they would, I think, yield at least eight per cent. premium,
in which event the ‘sum reqmred would be $2,680,871.44, instead
of %2 920 871.44, -
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'2d. In answer to that part of the 4th interrogatory, requlrmg
the various estimates heretofore made 'by engineers, I herewith
deliver to the committee the followthg, viz : |

1. Estimate of A. Cruger, of the cost of the canal from dam
No. b, to the great Capon. ‘March, 1834. o

- 2. Estimate of C. B. Fisk, for theheavy. work on the same
division of the canal. June, ‘835

3. Estimate of C. B. Fisk, of the whole line between dam No.

B, and Capon. June, 1836.

4. Estimate of C. Bx Fisk, of the same portion of the canal
line. Dec. 1836. |

5. Estimate of C. B. Fisk, for the line between C%apon and .
South Branch. Dec. 1835.
- 6. Estlmate of Thomas F. Purcell, for the line above South ,
‘Branch, ~ Jan. 1836. '

7. Estimate of C. B. Fisk; on the heavy work between the
“Cacapon and Cumberland. Sept 1837.

8 Estlmate of C. ‘B. Fisk, on the entire line fmm dam l\o 3,
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